ARRA ACCELERATED MILESTONES --- AS OF 12/31/2009

RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION STATUS
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
IDAHO
On Schedule to be Met by Expected Accelerated
INL-Cleanup of Surplus Nuclear Facilities -- CPP- Post 2012 9/30/2011 Completion Date (‘NOTE: CPP-601 is apprommately
601/640 Complex D&D 2 months ahead of schedule, CPP-640 will be
completed by the end of April 2010)
On Schedule to be Met by Expected Accelerated
. o Completion Date (NOTE: CERCLA Action
INL-Cleanup of Surplus Nuclear Facilities -- VCO 9/30/2013 9/30/2011 Memorandum for TRA-632 Hot Cells D&D has been
Lines under TRA-632 building . .
approved and decontamination work on Hot Cells is
underway)
NEVADA
Subm{t C(?rrectlve Action Unit 367 Corrective Action 12/15/2010 12/31/2009 Met
Investigation Plan
Subfn'n Corrective Action Unit 367 Corrective Action 7132011 11/10/2010 On Schefiule to be Met by Expected Accelerated
Decision Document Completion Date
Subm{t C(?rrectlve Action Unit 374 Corrective Action 121512017 21262010 On Sche(-iule to be Met by Expected Accelerated
Investigation Plan Completion Date
Subfn'n Corrective Action Unit 374 Corrective Action 7132018 152011 On Schefiule to be Met by Expected Accelerated
Decision Document Completion Date
Subm{t C(‘)rrectlve Action Unit 375 Corrective Action 12/15/2014 4/30/2010 On Sche(-iule to be Met by Expected Accelerated
Investigation Plan Completion Date
Subl'n'n Corrective Action Unit 375 Corrective Action 7132015 3/16/2011 On Schefiule to be Met by Expected Accelerated
Decision Document Completion Date
Subm{t C(‘)rrectlve Action Unit 106 Corrective Action 11/13/2012 6/16/2010 On Sche(-iule to be Met by Expected Accelerated
Investigation Plan Completion Date
Subl'n'n Corrective Action Unit 106 Corrective Action 9/11/2013 4/5/2011 On Schefiule to be Met by Expected Accelerated
Decision Document Completion Date
OAK RIDGE
Expected Accelerated Completion Date changed to:
ETTP K-27 Building Characterization and Pre- V132011 47132010 "TBD", since this project was de-scoped and the
Demolition Ready -- High Risk Equipment CS ARRA funds are being redirected toward demolition
of Building K-33 at ETTP instead
Bldg 3026 C&D Wooden Structure D&D -- Waste
Handling Plan (WHP) 8/15/2009 5/14/2009 Met
Bldg 3026 -- CS Initiated 9/18/2011 September-09 Met
Bldg 3026 -- Phased Construction Completion Report 9/30/2012 June-10 On Schedule to be Met by Expected Accelerated

(PCCR)

Completion Date
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION STATUS
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING

2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 December-09 Met

2000 Complex -- PCCR 4/19/2013 June-11 On Schefiule to be Met by Expected Accelerated
Completion Date

SWSA 3 -- BV Burial Grounds -- Completion 2030 September-11 On Sche(-iule 0 be Met by Expected Accelerated
Completion Date

Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 3/12/2009 Met

Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-10 Met

Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 September-11 On Sche(-iule 0 be Met by Expected Accelerated
Completion Date

UEFPC West End Mercury Area (WEMA) Storm On Schedule to be Met by Expected Accelerated

Sewer Remediation -- PCCR 8/19/2012 September-11 Completion Date

Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 September-09 Met

Alpha 5 Legacy Material Disposition Project -- PCCR 7/24/2012 September-11 On Schefiule o be Met by Expected Accelerated
Completion Date

Biology Complex D&D (scope does not include the On Schedule to be Met by Expected Accelerated

main 9207 Biology building) -- WHP 2025 December-10 Completion Date

Biology Complex D&D (scope does not include the On Schedule to be Met by Expected Accelerated

main 9207 Biology building) -- PCCR 2030 September-11 Completion Date

9206 filter house demolition - WHP 2018 June-10 On Schedule to be Met by Expected Accelerated
Completion Date

9206 filter house demolition - CS 2019 June-10 On Schedule to be Met by Expected Accelerated
Completion Date

9206 filter house demolition - PCCR 2022 September-11 On Schedule to be Met by Expected Accelerated
Completion Date

PADUCAH

Met (NOTE: Site is not pursuing a "Generic" EE/CA

Nuclear Facility D&D-Paducah -- Submit the D1 at this time. Due to the need to accelerate for ARRA,

D&D Generic EE/CA to US EPA & the 2/10/2010 9/4/2009 the site tailored the documents to be specific to the C-

Commonwealth of KY

340 and C-746-A East End Smelter buildings that
are scoped for Paducah ARRA)
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION STATUS
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
Due Date changed to 02/26/2010 with regulators'
Nl sty DD-Ptus - b D1 T e e G
Generic Action Memorandum to US EPA & the 9/30/2010 10/27/2009 . .
Commonwealth of KY accelerate for ARRA, the site tailored the documents
to be specific to the C-340 and C-746-A East End
Smelter buildings that are scoped for Paducah ARRA)
SAVANNAH RIVER
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.0 Record of Decision (ROD) ARRA, accelerated cleanup work will be performed .
in support of the P Area Operable Unit (Includes 13 2/18/2010 as removal action PRIOR to Record of Decision, and | On Schedule to be Met by Milestone Due Date
Sui)url)lri)ts with 13 associateg milestones) i completed by 09/2011. Original cleanup start date (NOTE: Met on 02/18/2010)
- (prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
. . . additional trenches included through
FFA - Submit Rev15}on.0 E-Area Low Level waﬁe ACCELERATION of work. (Original scope of ROD
Facility, 643-26E (Slit Trenches 1 and 2) Interim 11/4/2009 . Met
Remedial Action Implementation Plan (IRAIP) included only trenches #1 & 2. Under ARRA,
P trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.1 Statement of ARRA, accelerated cleanup work will be performed
Basis/Proposed Plan (SB/PP) in support of the R Area as removal action PRIOR to Record of Decision, and .
Operable Unit (Includes 13 Subunits with 13 3/412010 completed by 09/2011. Original cleanup start date On Schedule to be Met by Milestone Due Date
associated milestones) (prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Initiate P Area Operable Unit Early Action ARRA, accelerated cleanup work will be pe-rformed
. K K as removal action PRIOR to Record of Decision, and
Remedial Action (RA) Start (Includes 13 Subunits 12/2/2009 .. Met
with associated milestones) completed by 09/2011. Original cleanup start date
o ) ) (prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
. . additional trenches included through
FFA - Submit Rev1S}on.l E Area Low Level Waste ACCELERATION of work. (Original scope of ROD
Facility, 643-26E (Slit Trenches 1 and 2) Interim 11/30/2009 . Met
Record of Decision (IROD) included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.1 Record of Decision (ROD) iﬁ?ﬁ(’)j;c :ifg;eglgl[e(;l]gug) ;Ziilzlgfblgieiﬁz;m:: a
in support of the P Area Operable Unit (Includes 13 4/21/2010 ) c On Schedule to be Met by Milestone Due Date

Subunits with associated milestones)

completed by 09/2011. Original cleanup start date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.
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RECOVERY PROJECT OR ACTIVITY /
ACCELERATED MILESTONE TITLE

MILESTONE DUE
DATE

EXPECTED ACCELERATED COMPLETION
DATE WITH ARRA FUNDING

STATUS

FFA -- Submit Revision.0 Record of Decision (ROD)
in support of the R Area Operable Unit (Includes 13
Subunits with 13 associated milestones)

8/18/2010

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Revision.1 E Area Low Level Waste
Facility, 643-26E (Slit Trenches 1 and 2) Interim
Remedial Action Implementation Plan (IRAIP)

4/5/2010

Scope associated with milestone is increased. 3
additional trenches included through
ACCELERATION of work. (Original scope of ROD
included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)

On Schedule to be Met by Milestone Due Date

FFA -- Issue E Area Low Level Waste Facility, 643-
26E (Slit Trenches 1 and 2) Interim Record of
Decision (IROD)

4/19/2010

Scope associated with milestone is increased. 3
additional trenches included through
ACCELERATION of work. (Original scope of ROD
included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date
(NOTE: Met on 01/22/2010)

FFA -- Submit Revision.0 Statement of Basis/
Proposed Plan (SB/PP) in support of the D Area
Operable Unit (Includes 11 Subunits with 11
associated milestones)

10/19/2009

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 12/2011, completion in FY
2018. Regulator and public review of removal action
documents is still required.

FFA -- Issue Record of Decision (ROD) in support of
the P Area Operable Unit (Includes 13 Subunits with
13 associated milestones)

9/7/2010

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Revision.1 Record of Decision (ROD)
in support of the R Area Operable Unit (Includes 13
Subunits with 13 associated milestones)

12/17/2010

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Initiate E Area Low Level Waste Facility, 643
26E (Slit Trenches 1 and 2) Interim Remedial Action
Start

8/4/2010

Scope associated with milestone is increased. 3
additional trenches included through
ACCELERATION of work. (Original scope of ROD
included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date

FFA -- Initiate Remedial Action (RA) Start in support
of the P Area Operable Unit (Includes 13 Subunits
with 13 associated milestones)

8/31/2010

New milestone date TBD. Scope associated with
milestone is being ACCELERATED using early
response action, and will not be performed as post-
ROD remedial action. Under ARRA, accelerated
cleanup work will be performed as removal action
PRIOR to Record of Decision, and completed by
09/2011. Original cleanup start date (prior to ARRA)
was 08/2010, completion in FY 2015. Regulator and
public review of removal action documents is still
required. New Expected Accelerated Completion
Date is: 03/15/2011.

Due Date changed to 03/15/2011 based on regulatory
approval of the PAOU extension request submitted on
September 4, 2009
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RECOVERY PROJECT OR ACTIVITY /
ACCELERATED MILESTONE TITLE

MILESTONE DUE
DATE

EXPECTED ACCELERATED COMPLETION
DATE WITH ARRA FUNDING

STATUS

FFA -- Issue Record of Decision (ROD) in support of
the R Area Operable Unit (Includes 13 Subunits with
13 associated milestones)

5/5/2011

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Initiate Remedial Action (RA) Start in support
of R Area Operable Unit ( Includes 13 Subunits with
13 associated milestones)

1/31/2011

New Date TBD. Scope associated with milestone is
being ACCELERATED using early response action.
Under ARRA, accelerated cleanup work will be
performed as removal action PRIOR to Record of
Decision, and completed by 09/2011, rather than as
post-ROD Remedial Action. Original cleanup start
date (prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required. New Expected
Accelerated Completion Date is: 06/06/2011.

Due Date changed to 06/06/2011 based on regulatory
approval (SCDHEC approval & EPA conditional
approval) of the FFA Revision 1 Appendix E, Long-
Term Projections for Fiscal Year 2010

FFA -- Issue Record of Decision (ROD) in support of
the D Area Operable Unit (Includes 11 Subunits with
11 associated milestones)

2/23/2011

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 12/2011, completion in FY
2018. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Rev. 0 Record of Decision (ROD) for
Gunsite 012 Rubble Pile, Rubble Pile across from
Gunsite 012, and ECODS G-3 (NBN)

4/18/2011

Some (or all) of the cleanup work scope associated
with this milestone will be ACCELERATED
(performed before ROD) using early response action,
and completed by 09/2011. Original pre-ARRA
Remedial Action Start date was 03/2012, completion
in FY 2018. Regulator and public review of removal
action documents is required. New Expected
Accelerated Completion Date is: 09/09/2010.

Due Date changed to 09/09/2010 based on regulatory
approval (SCDHEC approval & EPA conditional
approval) of the FFA Revision 1 Appendix E, Long-
Term Projections for Fiscal Year 2010

TOTAL NUMBER OF ACCELERATED MILESTONES:

438
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